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Overview 

 
This section addresses work in Project Baseline Summary (PBS) RL-0012, Spent Nuclear Fuel (SNF) Stabilization 
and Disposition.  There are three major components to this work scope: 

– K Basins Closure Project (KBC) [M. W. Peres]. 
– Sludge Treatment Project (STP) [D. G. Ruscitto]. 
– K East Basin Deactivation and Decommissioning (D&D) [R. E. Wilkinson]. 

 

NOTE:  Unless otherwise noted, all information contained herein is through May 2008. 
 

Notable Accomplishments 
 
K East D&D Project (D&D)  
• Started demolition of the Fuel Transfer System (FTS) annex and initiated packaging for shipment. 
• Completed the thermal system insulation (TSI) asbestos abatement area and F-G column line area. 
• Completed isolation of the service water. 
• Completed demolition preparation activities in the office area. 
 
K Basins Closure Project – Legacy Fuel Removal 
• Completed debris sorting in West Bay. 
• Completed Cold Vacuum Drying (CVD)/K West Startup maintenance. 
• Completed Multi-Canister Overpack (MCO) training run. 
• Initiated MCO dry runs. 

• Completed shipping 4 IP-II containers (200 m3) of CERCLA waste to the Environmental Restoration Disposal 
Facility (ERDF). 

• Completed installing grout ports in CERCLA waste wood boxes. 
 
Sludge Treatment Project (STP) 
• Submitted One Time Request for Shipment (OTRS) document to RL for approval. 
• Received RL’s approval on the seismic design methodology documents. 

• Completed review of the test plan for the tank overflow/filter test. 
• Procured the tank overflow/filter test equipment. 
 

 
Issues 

 
K East D&D Project 
•  None at this time.  
 
K Basins Closure Project 
• Potential delays/repair turnaround timeframe for any major fuel processing equipment failures. 
• Maintaining staff that have received training and attained qualification at K West and the CVDF. 

 
STP 
• Central Characterization Project (CCP) contracted with Waste Isolation Pilot Plant (WIPP); liaison impacts design 

(shifting Waste Acceptance Criteria [WAC] direction from DOE). 
• Addressing potential for new Remote-Handled Transuranic (RH-TRU) waste storage facility. 
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Performance Analysis  

CTD and Monthly ($M)
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Monthly BCWS 5.4 9.1 7.7 10.4 8.0 6.9 5.3 8.7 6.8 8.4 8.3 11.6

Monthly BCWP 6.5 7.5 9.0 8.5 5.4 5.9 10.0 7.3

Monthly ACWP 5.0 8.0 9.5 8.8 7.7 6.0 8.1 9.3

CTD BCWS 504.6 513.6 521.4 531.7 539.8 546.7 552.0 560.7 567.5 575.9 584.2 595.8

CTD BCWP 500.0 507.5 516.5 525.0 530.5 536.3 546.3 553.6

CTD ACWP  573.0 581.1 590.5 599.3 607.0 613.0 621.1 630.4

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

 
 

FY 2008 Funds vs. Spend Forecast ($M)  
 

$ 107.6 $ 108.8 $ -1.2

Variance

SNF Stabilization & Disposition

FY 2008  Fiscal Year 

Spending Forecast

Projected FY 2008 

Funding

 

 
Schedule/Cost Performance ($M) 

SNF Stabilization & 

Disposition

Budgeted 

Cost of 

Work 

Scheduled

Budgeted 

Cost of 

Work 

Performed

Actual Cost 

of Work 

Performed

Schedule 

Variance $

Schedule 

Variance %

Cost 

Variance $

Cost 

Variance %

Budget At 

Completion 

(FY08/

CTD)

Current Period (Month) $8.7 $7.3 $9.3 -$1.4 -16.5% -$2.1 -28.2% $96.7

Cumulative-to-Date 

(FY 2004 - Present)
$560.7 $553.6 $630.4 -$7.1 -1.3% -$76.8 -13.9% $595.8

Numbers are rounded to the nearest $0.1M and include the closure services allocation.  

 CTD Schedule Performance (-$7.1M/-1.3%): Unfavorable SV is due to: delays in the STP due to slow 

start to PNNL activities to receive container samples, Settler Tank material behind schedule, and Knock-out Pot 
retrieval design did not start as soon as planned; delays in Legacy Fuel work scope (equipment maintenance 
and systems readiness), and K East to K West Sludge Transfer System D&D; and also delays approving 
Authorization Basis changes and coordination with other D&D activities.  K East D&D demolition mobilization 
activities have been delayed by delays in completing dewatering. 

 
 CTD Cost Performance (-$76.8M/-13.9%): The unfavorable CV is primarily due to problems encountered 

in design, implementation, startup, and operation of spent fuel removal, sludge containerization, and transfer 
systems.  System complexity and requirements were underestimated.  Most of the cost variances were 
incurred prior to FY 2006.  
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Milestone Achievement 

 
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones and Defense Nuclear 

Facilities Safety Board (DNFSB) commitments represent significant events in project execution.  DOE Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific status on 
the accomplishment of these key events.  The FY 2008 Enforceable Agreement milestone/DNFSB commitment 
information provided herein is based upon the current baseline including RL-approved changes.  Changes from 
month-to-month in both the total number of milestones to be completed and in the forecast status of upcoming 
milestones are the result of BCRs approved during the reporting period. 
 

Number Title 
Type       

(TPA/PI/ 

DNFSB) 

Due Date * Actual Date 
Forecast 

Date 

Status / 

Comments 

M-034-33B 

(S10-05-018)   

Complete K East Sludge 

Containerization 

TPA 03/01/05 10/20/06   Complete 

DNFSB 119E 
(S10-05-014) 

Complete K East Bulk Sludge 
Consolidation 

DNFSB 10/31/06 10/20/06   Complete  

M-034-34 

(S10-05-010) 

Complete Removal of K East  

Sludge 

TPA 05/31/07 05/31/07  Complete 

 

DNFSB 120E 
(S10-05-015) 

Complete K East Basin 
Containerized Sludge Removal 

DNFSB 05/31/07 05/31/07  Complete 

DNFSB 122E K East Final Pass Sludge Removed DNFSB 05/31/07 05/31/07  Complete 

M-034-35a 
(S10-05-011) 

Containerize K West Bulk Sludge TPA 07/31/07 07/03/07   Complete 

DNFSB 119W 
(S10-05-016) 

Complete K West Bulk Sludge 
Containerization 

DNFSB 07/31/07 07/03/07   Complete 

M-034-35b 
(S10-05-011) 

Complete K West Final Pass TPA 01/31/08 12/27/07   Complete 

* DNFSB dates reflect Implementation Plan update, TPA dates reflect change package M-34-05-04. 


